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MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO. 22 

Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 

Jobsite 
May 11,2005 
Mike Sajjadi- Overton Moore 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Dennis Carlson, Stephane Wandel, Mario Stavale- Boeing Realty Corp. 

Dave Harper, Charles Huang- Millie and Severson, Inc. 

PROTECT MEETING MINUTES NO. 22 

22.1 Schedule Analysis: 

A The GMP schedule per contract is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. Revised contract commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. 

3. 

t' Mrl<f4-~ 
New schedule dated May 11, 2005 shows completion date of 

September 30, 2005. 

B. 1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 

Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 

A /IJJ ~ . Rain (April28, 2005). 

1 (;tL · ~j Rain (May 6, 2005). 

t.6 f{ J!/r._c/1'1'- Rain (May 9, 2005) . 

../). ~1 delays: 22 working days, 12 days over allowed rain days. 

b~.;g A .. 
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Project Meeting Minutes No. 22 
May 11,2005 

22.2 ~=urrent Schedule Impact Issues: 

A. Excess dirt onsite. 

22.3 Jobsite Activities: 

A. Foundation drains completed. Awaiting backfill. 

• 

B. Building panels at office area to be poured on May 13, 2005 and May 16,2005. 

C. Exterior footings are almost complete. 

D. Tentative lift date on May 20, 2005. Truss delivery date on May 25, 2005. 

Forward from Meeting Minutes No. 18-4/13/05 
18.4 Mario Stavale re-confirmed with Greg Corcoan at Geosyntec that the revised 

membrane detail for footings are approved to use. Greg will stamp on the detail 

sheet and fax to Mario. Footings at office area will be poured at 1:00 P.M. on April 

13,2005. 
4/20/05 Awaiting stamped detail from Geosyntec. 

18.5 Charles provided a preliminary budge for the 2nd Floor T.I. to Mike. T.I. permit must 

be in hand by July 15, 2005 in order to complete concurrently with the shell 

construction. This is figured in our general conditions. 

4/20/05 No change in status. 
4/27/05 Revised budget sent to Mike on April28, 2005. 

5/4/05 Awaiting plans for T.I. additions. 

5/11/05 The cost to cancel carpet is $18,067.00. 

Forward from Job Meeting No. 14-3/16/05 

14.4 Charles to RFI Tait regarding+/- 2,400 yards of excess dirt onsite. 

3/23/05 Eliseo is evaluating it. 
3/30/05 Eliseo to topo entire site after office piping is complete. 

4/13/05 Dennis to provide pricing for haul-off. 

4/20/05 Dennis was quoted at+/- $28.33/CY for export. Tait to topo after site 

walls are backfilled. 
4/27/05 

5/4/05 

Stephane to talk to Dennis about new Seal Beach project that may 

need dirt. 
Mike to ask Tait to topo the entire site now. 

Forward from Meeting Minutes No.8- 2/2/05 

8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16, 

2005. 
Awaiting pricing. 3/9/05 

3/16/05 Pricing will not be available until truck apron well construction 

commences. 
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Project Meeting Minutes No. 22 
May 11,2005 

Safety: 

a. Incident/ Accident: 

1. Basin consh·uction damaged VEW-14 vapor exh·action well on January 20, 

2005. Haley & Aldrich and Dennis Carlson was notified immediately and 

secured. 

2. (1) one Environmental pipe at office area was damaged and repaired on April 

12, 2005. It was installed too shallow at the footing. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April26, 2005. 

15. May 4, 2005. 

c. Issues: None at this time. 
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Project Meeting Minutes No. 22 
May 11, 2005 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

START ED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Insik Chang - HP A 

e-mail: 

Eliseo Ochoa- Tait & Associates 
Scott Zachary - Haley & Aldrich 
Jon Severson, Mick MacArthur- Millie and Severson, Inc. 

Dennis Carlson- ( dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 
12-May-05 

--·-·· -- ---- ----·-----
--~--

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

-- --------~---- ------- ------------- -- --- ~-----~-----~---~------------- -----~-- ------------- - ·------------ - ------- ----

--- ------ ----~-~---------- ------ --- -----·-------·-- ------- ------------- ------

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELECIINC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELECIINC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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MJS 
RFI No 

020 

021 

""" ULL 

023 

024 

025 

026 

027 

028 

029 

030 

031 

032 

033 

034 

035 

036 

037 

Vendor Name 

KIRKER GLASS, INC. 

CALCON STEEL CONSTRU 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

BASIN CONSTRUCTION CO 

HALLIN AND HERRERA, INC 

PANELIZED STRUCTURES I 

Issue 

- ------ --
-·- -· - ~ 

PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

DETAIL 6/SD4 GIRDER TO COLUMN 

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

DETAIL ON PANEL 11 

DETAIL AT PANEL ELEVATIONS A3.1 

RECESS DETAIL AT PANELS 39, 40, 43, 44 

DETAIL AT TOP OF PANEL 

EXCESS DIRT ON-SITE 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS 

ADD 10'-0" PANEL TO RETAINING WALL 

MAN DOOR PANEL 56 

EPOXY BOLT 6" X 6" LEDGER 

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) 

SUBSTITUTION REQUEST FOR PANELIZED ROOF 

WALL AT TRASH ENCLOSURE 

FREE DRAINING MATERIAL AT RETAINING WALL 

8'-0" FENCE AT RETAINING CURB 

Stopped Work Process Required Response Bulletin lD 

No 2/11/05 2/16/05 2/22/05 

No 3/1/05 3/18/05 3/2/05 

No 3/1/05 3/3/05 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/14/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/7/05 

No 3/16/05 

No 3/17/05 3/18/05 

No 3/21/05 3/28/05 

No 3/21/05 3/23/05 

No 3/25/05 

Yes 3/31/05 4/7/05 

No 4/20/05 4/22/05 

No 4/27/05 5/4/05 

No 4/26/05 5/4/05 

No 5/5/05 5/18/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 
PD = Product Data R =Revise and Resubmit (Rejected) 

MD= Mix Designs P =Pending 

12-May-05 
S =Samples C = Ciosed 

NR = Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired 5ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 117/2005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 12/23/2004 1/5/2005 1/14/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 12/23/2004 1/5/2005 1/14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 1/14/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 1/14/2005 1/21/2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 1/14/2005 1/21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PO: PRODUCT DATA & INSTALLATION 1/14/2005 1/21/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, PO: ARCADIA HARDWARE 12/28/2004 1/5/2005 1/21/2005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 12/29/2004 12/30/2004 1/4/2005 A 

064 011 0 HALLIN AND HE PO: MIX DESIGN #46972 -BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PO: MIX DESIGN #1227- TILT-UP 12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN# 1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41- GROUT 12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 12/30/2004 1110/2005 1/14/2005 A 

ttl 
MEMBRANE FOR CERAMIC TILE. 

0 035 017 0 m GENERAL UNDE SD: FIRE PROTECTION PLANS. 1/12/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

005 018 0 DIV. 5 CALCON STEEL SD: STEEL SHOP ORA WINGS - 1/24/0 1/13/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 

BEAM, ANGLE BRACE, LADDER AND 

TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1/28/0 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HVAC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HV AC 
2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTR SD: TRUSS JOIST SHOP ORA WINGS 
1/17/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTR PD: TRUSS JOIST PRODUCT DATA 
1/17/2005 1/24/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 
2/1112005 3/17/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0 1118/2005 113112005 R 

030 024 0 B.D.B. ELECIINC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0 ... 1118/2005 113112005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
1/21/2005 3/18/2005 3/21/2005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 
1/24/2005 1/27/2005 I /27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 
l/25/2005 2/112005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 
l/25/2005 1128/2005 l/28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 
1/25/2005 I /28/2005 1128/2005 A 

021 030 0 SANDERS& WO S: FRAZEE- BALSAM BASH 
l/25/2005 1/28/2005 1/28/2005 A 

021 031 0 SANDERS& WO S: FRAZEE- MUSHROOM BASKET 
l/25/2005 1/28/2005 l/28/2005 A 

021 032 0 SANDERS& WO S: FRAZEE- WILD CAT 
1/25/2005 I /28/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL PD: TOILET PARTITIONS 
1128/2005 2/21/2005 R 

029 033 I GLOBAL STEEL PD: TOILET PARTITIONS 
2/ll/2005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL PD: TOILET ACCESSORIES 
1128/2005 2/112005 2/3/2005 A 

029 035 0 GLOBAL STEEL PO: TOILET PARTITION COLOR CHART 
1128/2005 2/2112005 R 

ttl 029 035 I GLOBAL STEEL PD: PLASTIC LAMINATE COLOR CHAR 
211112005 2/23/2005 A 

0 
m 
I 

032 036 0 AMERICAN CON PD: PLUMBING FIXTURES 
2/2/2005 2114/2005 2116/2005 A 

(") 
en 036 037 0 ARCHITECTURA 

2/2/2005 217/2005 217/2005 

I 
S: CLEAR WHITE BIRCH WOOD 

A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 21712005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL \.TNDE PD: HYDRAULIC CALCULATiONS- 2/7/2005 2/25/2005 3/24/2005 A 

AREA 1 

035 040 0 GENERAL UNDE PD: HYDRAULIC CALCULATIONS - 2/7/2005 2/25/2005 3/24/2005 A 

AREA2 

035 041 0 GENERAL UNDE PD: PRODUCT SUBMITTAL 2/7/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE PD: FIRE PUMP SUBMITTAL 21712005 212512005 3/24/2005 A 

040 043 0 PANELIZED STR SD: PANELIZED ROOF SHOP DRAWING 2/8/2005 2/17/2005 2/1712005 A 

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 
2111/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL ME S: MONTEREY CARPET BUKHARA 2/11/2005 2/21/2005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL ME S: ARMSTRONG SHEET VINYL 2/11/2005 2/2112005 2/23/2005 A 

MEDIPOINT COLOR #87704 

090 047 0 UNIVERSAL ME S: VPI WALL BASE COLOR 14 2111/2005 2/2112005 2/23/2005 A 

006 048 0 CRANEVEYOR C SD: HANDRAIL SHOP DRAWINGS 2118/2005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 3/29/2005 A 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/2005 2/28/2005 3/3/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, S: 114" VISTEON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, S: 1/4" VISETON VERSALUX GREEN 3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, SD: GLASS SHOP DRAWING 3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, PD: GLASS SUBMITTAL SHOP PACKAG 3/8/2005 3117/2005 3/22/2005 A 

059 055 0 LANDSCAPE DE PD: LANDSCAPE & IRRIGATION 3/21/2005 3/25/2005 3/30/2005 A 

108 056 0 LA. STEELCRAF S: BIKE RACK COLOR CHART 4/112005 4/7/2005 A 

040 057 0 P ANELIZED STR SD: J I, J2, J3 AND J4 DESIGN 4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 
0 040 058 0 PANELIZED STR S: DESIGN CALCULATIONS 4/26/2005 5/4/2005 5/5/2005 A 
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